ECS Configuration Change Request Page 1of | Page(s)
1. Originator 2. Log Date: 3. CCR#: 4.Rev: |5. Tel: 6. Off: | 7. Org.
Rajesh Dharia ” 70 / 77 7({ - / / 5 7 — X0498 3204E | DEV

8. Title of Change: To install X/Runher and Load/Runner at EDC DAAC

9. Origipator Signature / ‘ 10. Date: 11. Clags 12. Type: 13. Need Date: 11/9/98
/&/MZ ﬂ Dan e / /7K //\7 CCR

14. Office Mapager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
wn ) e Decision Needed: Change: Emergency
'/'FT /JT'V'«'\/\ iy 11/6/98 Other
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Cli(s) Affected:
/\/ /A/ Very high
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
4PX, 4PY Customer: 11/9/98 Change: Cost None
11/10/98

27. Source Reference: CONCR (attach) CJAction item (0 GSFC CCR [JTech Ref. [Jother:
Marry Armstrong/ Jan Dreisbach as part of dry run on Nov-15 & 16 at EDC

28. Description of Change: (use additional Sheets if necessary)

We need to install X’Runner and load/Runner at EDC temporarily for the duration of end to end testing. The software needs to be
installed and ready to go by November 13 as we will have our team out there for dry runs on November 15 and 16. | have checked
with Keondra Joyner regarding any licenses issue. We have no problem with X/Runner. For Load/Runner we will have to take from

EDF and install at EDC.

29. Proposed Solution: (use additional sheets it necessary)

/Runner and Load/Runner media will be delivered to EDC DAAC along with documentation associated with it. It is my assumption
that they at EDC DAAC will be installing these software. | would recommend that media is to be delivered it to them (overnight
shipment) so that we will be ready for dry run on Nov 15-16.

30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Would Delay getting ready for End to end testing and RRR.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[Maintenance Training [JPerformance [JOperation Training Osatety [KService [KSupport [JTest
[JBaseline (XRP) [ ]JY2K Compliance

33. Organization(s) Affected: [ JCM [CIClearcase SG [JContracts Ochief Eng [JFOS m&o
Oao < Rel Dev [Procurement  DJRTSC [Jsci. Data Eng [JSecurity
(Jsys. Dev. [1Sys. Eng. [ISys Verf Acpt  [1Other

34. Site(s) Affected: (JEDF [IMini-DAAC [(OvATc XEEDC []GSFC [OrarRCc [NSIDC Osmc [JAK CueL
[Jeoc [[Jother

i e by D o ol T Ty

37. Release Aulhoriz%(For CM Use Only): [JYes [INo 38. CM Verified/Signature and Date

-
ign/Date 40. Disposition; CJAp/C 41. ESDIS ERB Concurrence:
[CpisApproved ithdraw
/" é/ 99/ [JFwd/ECS [ JFwd/ESDIS

S CCB Chair (Sign/Date): 43. Disposition: App[] A/C[] 44. CCR Closed Date:
DisApproved[ ] Withdraw[ ]

CMO1 August 27, 1998 ECS/EDF/RELZ2 CCB
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